

# Gordie Howe International Bridge

## Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

### Week of June 26, 2017



#### Demolition Activity

Demolition work is currently planned to occur along Waterman Street (between South Street and Jefferson Avenue), along Reid Street (between Jefferson Avenue and the railroad tracks), along Schroeder Street (between South Street and Jefferson Avenue), along Lafayette Boulevard (between Green Street and Beard Street), along Campbell Street (between Amherst Street and I-75), along Jefferson Avenue (between Military Street and Cavalry Street) and along Jefferson Avenue (between Waterman Street and Schroeder Street). This work is not expected to impact traffic.



#### Preliminary Site Investigation (PSI)

There is no PSI work scheduled.



#### Survey Activity Work

Survey work is not anticipated between June 26, 2017 and June 30, 2017.



#### Temporary Road Closures

Utility work will occur on east-bound Fort Street (between Campbell Street and Military Street) and at the intersection of Fort Street and Clark Street. There will be a double lane closure on east bound Fort Street (between Campbell Street and Military Street) for pavement restoration. This will last until Wednesday, June 28, 2017.

Follow the project



[wdbriidge.com](http://wdbriidge.com)



[instagram.com/windsordetroitbridgeauthority](https://www.instagram.com/windsordetroitbridgeauthority)



[facebook.com/WDBAbridge](https://www.facebook.com/WDBAbridge)



[twitter.com/WDBAbridge](https://twitter.com/WDBAbridge)



[youtube.com](https://www.youtube.com) (search for WDBA)

