

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of March 26, 2018



Demolition Activity

Building demolition work is currently planned to occur along Casgrain Street (between W. Fisher Fwy. and Fort St.), along W. Fisher Fwy. (between Cavalry Street and Campbell Street), along W. Fort Street (between Cavalry Street and Campbell Street), along W. Fort Street (between Livernois Avenue and Crawford Street), along Rademacher Street (between W. Lafayette Blvd. and W. Fisher Fwy.), along Lewerenz Street (between W. Fisher Fwy. and W. Fort Street) and along Military Street (between W. Fisher Fwy. and W. Fort Street). This work is not anticipated to impact traffic.

Tree cutting and clearing will continue throughout the footprint.



Preliminary Site Investigation (PSI)

PSI work is scheduled to occur along W. Jefferson Avenue (between Schroeder Street and S. Post Street), along W. Jefferson Avenue (between Cavalry Street and Military Street), along S. Post Street (between South Street and W. Jefferson Avenue), along Campbell Street (between Harvey Street and Reeder Street), along Crawford Street (between South Street and the Railroad tracks), along Post Street (between South Street and the Railroad tracks), along W. Fort Street (between Crawford Street and Casgrain Street), along Military Street (between W. Fisher Fwy. and W. Fort Street) and along the alley south of Fisher Fwy. (between Casgrain Street and Rademacher Street). This work is not anticipated to impact traffic.



Survey Activity Work

Survey work is scheduled to occur at several sites throughout the footprint. Staking will be ongoing along the NB and SB I-75 Service Drives from Springwells Street to Clark Street for tree removal. Contingency survey work may also occur at other sites throughout the footprint. No lane closures are expected.



Utility Work

Right lane and sidewalk closures are expected on EB Fort Street between I-75 and Springwells Street for underground telecommunication work. Tree cutting and clearing will continue throughout the footprint.

Follow the project



wdbridge.com



Instagram: @gordiehowebrg



LinkedIn: WDBA-APWD



Facebook: @GordieHoweBridge



Twitter: @GordieHoweBrg



YouTube: YouTube.com/GordieHoweBridge