

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience. Questions? Call 1-844-322-1773 or email info@wdbbridge.com.

Week of August 20, 2018



Demolition Activity

Building demolition work is currently planned to occur along W. Jefferson Ave. (between Military St. and Dragoon St.), along S. Harrington St. (between Gould St. and W. Jefferson Ave.), along W. Fort St. (between Post St. and Waterman St.), along Livernois St. (between South St. and the railroad tracks), along Reid St., along W. Fort St. (between Glinnan St. and Springwells St.), along W. Fort St. (between Post St. and Campbell St.), along W. Fort St. (near Waterman St.), along Military St. (between W. Jefferson Ave. and the railroad tracks), along Morrell St. (between SB I-75 Service Drive and Porter St.) and along W. Fort St. (between Dragoon St. and Livernois Ave). Intermittent lane closures are expected along various streets throughout the footprint. Turf restoration is also occurring on several parcels throughout the footprint.



Preliminary Site Investigation (PSI)

PSI work is scheduled along Campbell St. (between W. Jefferson and the railroad tracks) and along Driggs St. (between Campbell St. and Cavalry St.). Environmental drilling work will also be occurring along several streets in the easterly portion of the plaza. Seeding and mulching may also be ongoing at various parcels throughout the footprint. This work is not anticipated to impact traffic.



Survey Activity Work

Crews will be conducting site survey work throughout project footprint, along I-75 and the North and South Service Drives. Geotechnical work will occur near Springwells Court and the Lafarge area. Contingent intermittent survey work may be required for various parcels throughout the entire project area.



Utility Work

DTE conduit repairs will be occurring along W. Fort St. (between Cavalry St. and Morrell St.). Expect closures of WB Fort St. parking lane along with intermittent right lane closures. The SB Fisher Service Dr. will be closed (between Scotten St. and Clark St.) for gas main installation. The SB I-75 off-ramp will also be closed. A detour will be in place for local residents to provide access. Tree cutting and miscellaneous debris removal will also be occurring throughout the footprint.

Follow the project



wdbbridge.com



Instagram: [@gordiehowebrg](https://www.instagram.com/gordiehowebrg)



LinkedIn: [WDBA-APWD](https://www.linkedin.com/company/wdba-apwd)



WINDSOR-DETROIT BRIDGE AUTHORITY | AUTORITÉ DU PONT WINDSOR-DETROIT



Facebook: [@GordieHoweBridge](https://www.facebook.com/GordieHoweBridge)



Twitter: [@GordieHoweBrg](https://twitter.com/GordieHoweBrg)



YouTube: [YouTube.com/GordieHoweBridge](https://www.youtube.com/GordieHoweBridge)