

Gordie Howe International Bridge

Construction Activities: Canada



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of July 24, 2017



Perimeter Access Road (PAR)

Work on the PAR is ongoing.



Excavation Activity

Construction of a new sanitary pumping station is ongoing (west of Sandwich Street near Chappus Street).



Utility Work

Utility pole installation along Broadway Street is ongoing until the end of July 2017. Utility transmission work is ongoing until December 2017.



Temporary Road Closures

Broadway Street (from Linsell Avenue to Sandwich Street) and Sandwich Street (from Chappus Street to Broadway Street) will be closed to traffic until December 30, 2017.

For more details about these road closures, please visit the City of Windsor website:
www.mappmycity.ca/Const_Detours/index.html

Follow the project



wdbridge.com



[instagram.com/windsordetroitbridgeauthority](https://www.instagram.com/windsordetroitbridgeauthority)



[facebook.com/WDBAbridge](https://www.facebook.com/WDBAbridge)



twitter.com/WDBAbridge



[youtube.com](https://www.youtube.com) (search for WDBA)

